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1. The objectives and subject of the thesis  

+ Studying the current situation of management of renovation and 

embellishment of Vietnamese pagoda architectural monuments (specifically, the 

management of the implementation process of Vietnamese pagoda renovation and 

embellishment projects); Find out the inadequacies in the implementation of 

restoration and relocation activities from a management perspective; propose solutions 

to improve the effectiveness of the management of renovation and embellishment of 

Vietnamese pagoda architectural monuments in the North in the current period and in 

the future. 

+ The management of renovation and embellishment of Buddhist architectural 

monuments in general and architectural monuments of Vietnamese pagodas in the 

North in particular. 

2. Methodology 

The thesis chooses to approach the topic of "Management of renovation and 

embellishment of Vietnamese pagoda architectural monuments in the North ", 

according to system theory and process theory, to observe and consider management 

of renovation and embellishment of Vietnamese pagoda architectural monuments in 

particular or activities of renovation of monuments in general. The PhD student has 

used the following specific research methods:  

Fieldwork method: Fieldwork method in the study area (The author conducted 

surveys of temples that are monuments in the Northern cultural region, from Thanh 

Hoa to the south, which have been renovated and embellished in recent years), since 

then, it has helped the thesis have many true evidence. Fieldwork helps the author have 

an overview and deep understanding of cultural values, Buddhist architecture in the 

study area as well as the status of the management of renovation and embellishment of 

monuments. On that basis, propose groups of more effective management solutions, 

especially the typical case and some other pagodas to give specific evidence. 



During the actual survey process, the author conducted direct interviews to: A 

number of managers, local government leaders; Representatives of related agencies 

and units; especially the monks who stay at the pagodas; Local people; Technical 

experts, specialists, specialized researchers, etc. related to the object of the thesis 

research. 

Research method through models: In addition to direct tool methods, 

approaching subjects such as fieldwork method, in-depth interview method; the author 

also uses a method of modeling (process) processes in management. In order to 

observe, identify and compare models of managing monuments, managing investment 

projects in activities of renovating and embellishing Vietnamese pagodas in the North. 

Methods of comparison, analysis and synthesis: Methods of comparison, 

analysis and synthesis to compare and analyze advantages and disadvantages, 

according to the contents of management of renovation and embellishment of 

Vietnamese pagoda architectural monuments; General and individual characteristics at 

the management levels for each monument, from special national monuments to relics 

in the unrated list. 

Interdisciplinary and interdisciplinary approaches: Cultural management; 

Sociology; Conservation, Museum of Studies; Religious Studies; History; 

Archaeologists; Architecture; Art, etc. 

3. Findings 

The findings will contribute to the theoretical case for the cultural management 

major and specifically the management of renovation and embellishment of 

Vietnamese pagoda architectural monuments, which are quite lacking in Vietnam at 

present. 

The thesis focuses on clarifying the theoretical basis of managing the 

restoration and restoration of monuments, from researching and analyzing concepts 

related to the topic, building analytical framework system according to theory. Clarify 

the structural elements in the management of renovating and embellishing Vietnamese 

architectural monuments, as the basic characteristics of each constituent element, make 

a unified whole through the application of theory system. The contents of the content 

of the analytical framework of management activities of renovating and embellishing 

Vietnamese architectural monuments in the North are the contributions of the thesis. 

The thesis can be used as a reference, lookup in schools with specialized 

training on heritage management in general and management of restoration and 

embellishment of monuments in particular. 

The thesis is a relatively comprehensive and systematic research project on 

practical management of renovation and embellishment of Vietnamese pagoda 

architectural monuments in the North of Vietnam. 

The thesis clarifies the current situation of renovation and embellishment of 

Vietnamese pagoda architectural monuments through the system of apparatuses at all 

levels in the system of restoration and embellishment of Vietnamese pagoda 

architectural monuments in the North. 



From researching the current situation, the thesis has analyzed the advantages 

and limitations of management activities in the field of renovation and embellishment 

of Vietnamese pagoda architectural monuments. The interpretative analysis in the 

thesis can be a reference for agencies and units in the overall management system of 

renovation and embellishment of Vietnamese pagoda architectural monuments. 

The groups of solutions raised by the thesis in specific conditions and 

circumstances can be researched and applied in the management of renovating and 

embellishing architectural monuments in general and renovation and embellishment of 

Vietnamese pagoda architectural monuments in the North in particular. 

Conclusion: Researching the management practices of renovation and 

embellishment of monuments which still have problems with institutions and 

management mechanisms, which are not really comprehensive. The management 

documents, even the legal documents, sometimes have not consistent, which makes the 

management units directly in charge of the restoration and embellishment of 

monuments confused in the process of implementing investment projects. Therefore, 

the research and management of the restoration and embellishment of Vietnamese 

pagoda architectural monuments becomes even more necessary. 

 

Instructor 

 

 

 

 

 

Assoc.Prof.Dr. Nguyen Quoc Hung 

Ph.D Student 

 

 

 

 

 

Nguyen Xuan Hong 
 

  


